


# Local Plan Timetable (LDS 8) – Update (September 2018)

Timetable for the Preparation of the North East Derbyshire Local Plan																										
2017					2018											2019										
A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
									S						E	E	 <b>Date for Inspector's Report and Adoption to be confirmed.</b>									

**Key:**

- Plan Preparation/Evidence collection
  
- Publication Consultation (Reg. 19)
  
- S Submission (Reg. 22)
  
- E Examination (Hearings) (Reg. 24)
  
- ! Receipt of Inspector's Report
  
- A Adoption (Reg. 26)

Adopted January 2018  
 Updated 25 September 2018